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E NVI RO N Boston, MA 02110

Daily Report For 2016-05-12

Metal Bank

Sheetpile Repair

Cottman Avenue
Philadelphia, PA (US)

Report number: 3340011G-5
Date: May 12,2016 11:16 AM

Status

05/12/2016 (Thursday) — Day 2 of R6 stone berm installation in Zone 2; Day 3 of overall R6 stone berm installation. CEl conducted turbidity
monitoring twice over the course of the day.

Details of Construction Activities

0630 - Ramboll Environ (June Yeung), CEIl, and CDM Smith N on-site.

0650 - CEl performed health and safety meeting.

0700 - CEI mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. CEl performed
turbidity monitoring one more time during the day and provided the turbidity monitoring form at the end of the day. Turbidity readings did not
exceed the performance criteria throughout the day.

0730 - CEl began stone placement in Zone 2, in the area between Target E and Target F. The reach of the long reach excavator was
insufficient to be able to place the stone from the heights specified in the contract documents. Alternately, stone placement was performed at
a height of approximately 5.5 feet from the top of the sheetpile wall; CEl used a tape measure to monitor the height of the excavator bucket
during stone placement.

0900 to 0930 - Coffee break.

1020 - Nicholas Steenhaut (Ramboll Environ) on-site and CEI conducted health and safety meeting.

1025 to 1050 - Ramboll Environ, CEIl, and CDM Smith examined stone berm construction progress in Zones 1 and 2.

1150 to 1240 - Lunch break.

1245 to 1500 - CEl resumed stone placement in Zone 2. CEI continued working on the part of Zone 2 that is in between Target E and Target
F. Additionally, CEIl also performed berm construction from Target E to Target D. An estimated 100 tons of stone were placed today.

1450 - MR of COM Smith off-site.

1520 - CEl off-site.

1610 - Ramboll Environ off-site.

The Week Ahead

Friday 5/13
R6 stone placement and surveyor on-site

Monday 5/16
R6 stone placement

Tuesday 5/17
R6 stone placement and surveyor on-site

Wednesday 5/18
R6 stone placement
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Thursday 5/19

R6 stone placement and surveyor on-site

Contacts and people present

Role and company name

Oversight
[Ramboll]

Oversight
[Ramboll]

Oversight
[Ramboll]

CEl Project Superintendent
[Creamer Environmental, Inc.]

CEI Project Manager
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Ramboll Project Manager
[Ramboll]

EPA Oversight
[CDM]

EPA Oversight
[USACE]

EPA Oversight
[USACE]

EPA Oversight
[USEPA]

Design Engineer
[RAC]
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Name

Eric Emery

Joe Vitale

June Yeung

John Castellani

Gary Kowalski

Laborer 1

Laborer 2

Laborer 3

Laborer 4

Nicholas Steenhaut

David Depolo

Travis Fatzinger

William Geiger

Joe Caciola

Contact information

609-961-1363
eemery@ramboll.com

jvitale@ramboll.com

609-977-5899
jyeung@ramboll.com

201-522-5089
jcastellani@creamerenvironmental.com

201-376-7153
gkowalski@creamerenvironmental.com

617-946-6109
nsteenhaut@ramboll.com

David.S.Depolo@usace.army.mil
Travis.T.Fatzinger@usace.army.mil

Geiger.William@epa.gov

joe@racllc.com

Present

Sent



Design Engineer
[RAC]

Operator

Walter Papp walter@racllc.com X v

Operator 1 v

[Creamer Environmental, Inc.]

Visitors

Hauling trucks for R6 stone

Equipment On-Site

CASE CX250C Long Reach Excavator

CASE 821F Dozer/Skidsteer
CAROLINA KIFF 19DL.X Boat

Material Tracking

Three (3) loads of R6 stone totalling 65.31 tons were imported today. Approximately 100 tons were placed today.

A total of 628.19 tons of R6 stone has been delivered to date. Approximately 240 tons have been placed to date (CEI corrected our earlier
estimates for daily placement from 25 to 40 tons on 05/10 and from 20 to 100 tons on 05/11).

Observations

Remark
Rip-Rap

v R6 Stone
Placement [3.1]

Description

(see pics below)

Stone berm installation progress in the area between Target E  Stone berm installation progress in the area between Target E
and Target D (photo taken from Target D looking towards Target and Target F (facing east)
E)
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Stone berm installation in the vicinity of Target E.
General / Other

X Diesel oil spilled Affected area cleaned up based on visual observations. Cleanup materials awaiting disposal.

onto asphalt
pavement in staging
area [4.1]

Testing and Monitoring

CEl provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance criteria.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani
Baseline Wall Survey Received 05/09/2016 John Castellani
Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani
Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani
Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani
Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani
Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani
Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani
Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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